

# Rye Park Wind Farm Construction Update



**2 May 2022 - Look out for the Project Newsletter in the mail this week!**

*Construction Updates are released fortnightly and include a summary of construction works undertaken and a look-ahead of upcoming works.*

**Grassy Creek Road Works:** Works on Grassy Creek Rd continue to progress well with gravel capping completed and the majority of the two-coat seal has now been installed. The concrete causeway has been poured with remaining tie-in works anticipated to be completed mid-May. Installation of roadside drainage continues with culverts and headwalls. Pudman Creek bridge upgrade is anticipated to commence first week of May, please be mindful of workers in its vicinity.

**Yass St, Rye Park:** Works along Yass St (Rye Park village) continue to progress with the two-coat seal complete. The causeway design has now been reviewed by Hilltops Council with works anticipated to commence mid-May. The Boorowa/Rye Park Rd and Grassy Creek Rd oversized-overmass intersection has had gravel placed. Yass St footpath construction will commence during the first week of May including civil works, forming and concrete pouring.

**Boorowa Road Works:** Wet weather prevented contractors' commencement of the two-coat seal of the finished gravel sections of the Boorowa bypass. Sealing works will commence in the first week of May and will continue to capture the gravel sections along Boorowa/Rye Park Rd. Gravel placement continues along Boorowa/Rye Park Rd and is nearing completion. Ongoing maintenance and heavy patching will also continue along Boorowa/Rye Park Rd.

**Dalton Road:** Heavy patching works are anticipated to continue, during which time contractors will progress and commence re-working and placing pavement on Rye Park/Dalton Rd gravel sections, south of the main entry. Current monitoring and pothole maintenance continues.

**Cooks Hill Road:** Tilt Renewables continues to work with Upper Lachlan Shire Council to finalise the design of the Cooks Hill Road upgrade. The final design is being developed to address key biodiversity and heritage constraints, whilst balancing road safety considerations. Both parties are working as a priority to finalise the design, and undertake works as soon as practicable. Until such time the works are completed, the Project will continue to maintain the road.

**Road users should still expect minor delays and diversions while the road works are being undertaken along Grassy Creek Rd, Yass St, Dalton Rd, Boorowa bypass and Boorowa-Rye Park Rd. If travelling along these routes, please be mindful of the works and follow traffic control directives and enforceable road work speed limits.**

**If you have any questions or concerns, please contact:**  
**Tilt Renewables - Site HSEC Manager: Andrew Galland - 0447 076 886, or**  
**Zenviron - Site Manager: Sasa Stegic - 0499 011 861**



For any questions or feedback, please get in touch by calling: **1800 WE TILT** (938 458)

Email: [ryeparkwindfarm@tiltrenewables.com](mailto:ryeparkwindfarm@tiltrenewables.com) | Web: [www.ryeparkwf.com.au](http://www.ryeparkwf.com.au)

Postal Address: PO Box 16080 Collins St West, Melbourne Vic 8007

**Sign up for updates by subscribing to the newsletter and construction updates via SMS**

Use the QR code provided to sign up or contact us on 1800 WE TILT and we'll do it for you.

You can text us too. Text +61 480 096 779 if you have any questions and we'll give you a call back.