

# Rye Park Wind Farm Construction Update



**16 May 2022**

*Construction Updates are released fortnightly and include a summary of construction works undertaken and a look-ahead of upcoming works.*

**Grassy Creek Road Works:** Works on Grassy Creek Rd continue with the Pudman Creek bridge upgrade preliminary preparation works. Installation of roadside drainage continues with culverts and headwalls. Grassy Creek causeway bypass removal and remediated works will commence including two-coat seal on its approaches. Installation of road furniture and line marking to be completed in the current reporting period. Please be mindful of workers in the vicinity of these works.

**Yass St, Rye Park:** Works along Yass St (Rye Park village) continue to progress with the causeway works anticipated to commence in the current notice period. Yass St footpath construction continues including civil works, forming and concrete pouring due to commence during the week of 16 May, along with commencement of Yass St driveway tie-ins.

**Boorowa Road Works:** The two-coat seal of the finished gravel sections of the Boorowa/Rye Park road have progressed well amidst the wet weather, with sealing works due to re-commence during the week of 16 May. Ongoing maintenance will also continue along Boorowa/Rye Park Rd. Installation of road furniture and line marking will commence in this reporting period.

**Dalton Road:** Heavy patching works have been completed and gravel placement will commence over heavy patched sections during the week of 16 May. Current monitoring and pothole maintenance continues. The upgrade of Dalton Rd South of main entry will commence during the reporting period including ripping, recompacting and gravel placement. Flakney Creek causeway replacement will commence during this reporting period.

**Cooks Hill Road:** Tilt Renewables continues to work with Upper Lachlan Shire Council to finalise the design of the Cooks Hill Road upgrade. The final design is being developed to address key biodiversity and heritage constraints, whilst balancing road safety considerations. Both parties are working as a priority to finalise the design and undertake works as soon as practicable. Until such time the works are completed, the Project will continue to maintain the road.

**Road users should still expect minor delays and diversions while the road works are being undertaken along Grassy Creek Rd, Yass St, Dalton Rd, Boorowa bypass and Boorowa-Rye Park Rd. If travelling along these routes, please be mindful of the works and follow traffic control directives and enforceable road work speed limits.**

**If you have any questions or concerns, please contact:**  
**Tilt Renewables - Site HSEC Manager: Andrew Galland - 0447 076 886, or**  
**Zenviron - Site Manager: Sasa Stegic - 0499 011 861**



For any questions or feedback, please get in touch by calling: **1800 WE TILT** (938 458)

Email: [ryeparkwindfarm@tilt Renewables.com](mailto:ryeparkwindfarm@tilt Renewables.com) | Web: [www.ryeparkwf.com.au](http://www.ryeparkwf.com.au)

Postal Address: PO Box 16080 Collins St West, Melbourne Vic 8007

**Sign up for updates by subscribing to the newsletter and construction updates via SMS**

Use the QR code provided to sign up or contact us on 1800 WE TILT and we'll do it for you.

You can text us too. Text +61 480 096 779 if you have any questions and we'll give you a call back.