

# Rye Park Wind Farm Construction Update



**Week commencing 11 July 2022**

*Construction Updates are released fortnightly and include a summary of construction works undertaken and a look-ahead of upcoming works.*

The 396 MW Rye Park Wind Farm project is bringing investment and jobs to the region. Construction is disruptive so we are seeking to progress the works as quickly as possible. We would like to thank the Rye Park community for your patience as we continue to review our construction methods for ways to further reduce the disruption.

On site, we are progressing construction of the main access track to the northern and southern substation benches as well as internal civil works at the three site entry points including hardstand and foundation construction. The ARDG quarries are supplying gravel to cap the internal access tracks, compound and laydowns. The northern batch plant is now operational and delivering concrete for foundations. Reinforcement assembly has also commenced at one of the foundations with a concrete pour scheduled to start the week beginning 18th of July. Local traffic on Grassy Creek Rd should expect increased construction traffic between the two northern entry points during foundation pours.

**Road users should expect minor delays and diversions while the road works are underway along Grassy Creek Rd, Yass St, Dalton Rd. Please be mindful of the works and follow traffic control directives and enforceable road work speed limits.**

**Grassy Creek Road Works:** Works on Grassy Creek Rd continue with the Pudman Creek bridge upgrade progressing slowly due to the recent weather. Other works include the installation of roadside drainage with culverts and erosion protection and Grassy Creek causeway remediation. Reinstatement of landowner access points and repair works on the upgraded road section between the northern site access points also continue.

**Boorowa Road Works:** Road furniture nears completion with ongoing maintenance along Boorowa/Rye Park Rd.

**Dalton Road:** Dalton Rd South off the main project entry has now been sealed and line marking is anticipated to commence during the reporting period. Removal of windrowed material and driveway tie ins will now commence. Further areas on Dalton Road degraded due to the frequency of heavy vehicles and the high levels of wet weather. Maintenance on these areas is scheduled to commence and will continue for the rest of construction.

*...continued on page 2.*



For any questions or feedback, please get in touch by calling: **1800 WE TILT** (938 458)

Email: [ryeparkwindfarm@tiltrenewables.com](mailto:ryeparkwindfarm@tiltrenewables.com) | Web: [www.ryeparkwf.com.au](http://www.ryeparkwf.com.au)

Postal Address: PO Box 16080 Collins St West, Melbourne Vic 8007

**Sign up for updates by subscribing to the newsletter and construction updates via SMS**

Use the QR code provided to sign up or contact us on 1800 WE TILT and we'll do it for you.

You can text us too. Text +61 480 096 779 if you have any questions and we'll give you a call back.

# Rye Park Wind Farm Construction Update



**Week commencing 11 July 2022**

*Construction Updates are released fortnightly and include a summary of construction works undertaken and a look-ahead of upcoming works.*

**Cooks Hill Road:** We are working with Upper Lachlan Shire Council to finalise the design of the Cooks Hill Road upgrade. The final design will address biodiversity and heritage constraints, whilst balancing road safety. We are seeking to undertake works as soon as practicable. In the meantime, the Project will continue to maintain the road.

**Yass St, Rye Park:** Works along Yass St (Rye Park village) continue with the causeway inlet and outlet completed. Yass St footpath rehabilitation continues along with the continuation of Yass St driveway tie-ins.

**The Outpost food van stationed at the Rye Park Rec Grounds is open selling coffee and food from 7am to 2pm, be sure to drop in and say hello to Peter.**



*Left to right: Foundation blinding and bolt assembly at the first wind turbine foundation*

For any questions or feedback, please get in touch by calling: **1800 WE TILT** (938 458)

Email: [ryeparkwindfarm@tiltrenewables.com](mailto:ryeparkwindfarm@tiltrenewables.com) | Web: [www.ryeparkwf.com.au](http://www.ryeparkwf.com.au)

Postal Address: PO Box 16080 Collins St West, Melbourne Vic 8007

**Sign up for updates by subscribing to the newsletter and construction updates via SMS**

Use the QR code provided to sign up or contact us on 1800 WE TILT and we'll do it for you.

You can text us too. Text +61 480 096 779 if you have any questions and we'll give you a call back.