

# Rye Park Wind Farm Construction Update



**Week commencing 01 May 2023**

*Construction Updates are released fortnightly and include a summary of construction works undertaken and a look-ahead of upcoming works.*

Page 1 of 2

The 396 MW Rye Park Wind Farm project is bringing investment and jobs to the region. We would like to thank the Rye Park community for your continued support and patience as we work towards operations in mid 2024.

## Final foundation completed

The final foundation has been poured at Rye Park Wind Farm! That's all 66 foundations completed marking an important milestone towards commencing operations in mid 2024.

## Reduction in construction traffic

With the foundations now complete you will notice a reduction in project traffic, particularly heavy vehicles with the number of deliveries to site reducing. We know the traffic to date have been disruptive for all of our neighbours and would like to thank you for your patience.

## Oversize-Overmass (OSOM) wind turbine deliveries

Turbine component deliveries continue Monday through Saturday. Starting late May, OSOM deliveries will start using the main site entry. Please allow extra time for your journey if travelling on the OSOM route in the morning. Tips for approaching an OSOM delivery:

- Reduce your speed and prepare to stop if necessary
- Be patient. Do not overtake, you will be given an opportunity to pass when it is safe
- Be prepared for unexpected wind buffeting when given the opportunity to pass
- Follow instructions given by the traffic escort



**Figure 1:** Final foundation pour

For any questions or feedback, please get in touch by calling: 1800 WE TILT (938 458)

Email: [ryeparkwindfarm@tiltrenewables.com](mailto:ryeparkwindfarm@tiltrenewables.com) | Web: [www.ryeparkwf.com.au](http://www.ryeparkwf.com.au)

Postal Address: PO Box 16080 Collins St West, Melbourne Vic 8007



**Sign up for updates by subscribing to the newsletter and construction updates via SMS**

Use the QR code provided to sign up or contact us on 1800 WE TILT and we'll do it for you.

You can text us too. Text +61 480 096 779 if you have any questions and we'll give you a call back.

# Rye Park Wind Farm Construction Update



**Week commencing 01 May 2023**

Construction Updates are released fortnightly and include a summary of construction works undertaken and a look-ahead of upcoming works.

## Upcoming road works and maintenance

We continue with our regular program of road works and maintenance. In May we are planning works on the following roads.

- Rye Park Road
- Grassy Creek Road
- Dalton Road
- Cooks Hill Road

See the Figure 2 for details of what is planned.

### If you have any questions or concerns, please contact:

**Tilt Renewables** Site HSEC Manager, Andrew Galland,  
0447 076 886

**Zenviron** Site Manager, Sasa Stegic, 0499 011 861

**Figure 2:** Planned works in May

