

Rye Park Wind Farm Construction Update



Week commencing 12 June 2023

Construction updates are released monthly

Page 1 of 1

The 396 MW Rye Park Wind Farm project is bringing investment and jobs to the region. We would like to thank the Rye Park community for your continued support and patience as we work towards operations in mid 2024.

Construction update frequency

Construction updates are moving to monthly for the rest of the year with most of the works external to the wind farm site now complete. You will have seen a steady reduction in traffic in recent weeks, particularly heavy vehicles, as the number of deliveries to site reduce. You can expect traffic to continue reducing over the coming weeks.

Wind Turbine Progress

We continue to make good progress on the wind turbines with 22 now up and ready for fit out. The northern sub station is also scheduled for energisation later this month meaning the first turbines will soon begin turning.

Upcoming road works and maintenance

The road upgrades and repair works are also now complete. You will still see some of our maintenance crews undertaking regular inspections of the local road network with a focus on Cooks Hill, Dalton, Grassy Creek and Rye Park Roads.

Oversize-Overmass (OSOM) wind turbine deliveries

Turbine component deliveries continue Monday through Saturday. The OSOM deliveries are now starting to head south and will use the southern entry point to site. Please allow extra time for your journey if travelling on the OSOM route in the morning. Tips for approaching an OSOM delivery:

- Reduce your speed and prepare to stop if necessary
- Be patient. Do not overtake, you will be given an opportunity to pass when it is safe
- Be prepared for unexpected wind buffeting when given the opportunity to pass
- Follow instructions given by the traffic escort

If you have any questions or concerns about the Project, please contact:

Tilt Renewables Site HSEC Manager, Andrew Galland, 0447 076 886

Zenviron Site Manager, Bruce Cunningham – 0409 656 159

Vestas Site Manager, Jason Penny – 0436 930 270

For any questions or feedback, please get in touch by calling: 1800 WE TILT (938 458)

Email: ryeparkwindfarm@tiltrenewables.com | Web: www.ryeparkwf.com.au

Postal Address: PO Box 16080 Collins St West, Melbourne Vic 8007



Sign up for updates by subscribing to the newsletter and construction updates via SMS

Use the QR code provided to sign up or contact us on 1800 WE TILT and we'll do it for you.