

Rye Park Wind Farm Construction Update



November 2023

Construction Updates are released monthly

The 396 MW Rye Park Wind Farm project is bringing investment and jobs to the region. We would like to thank the Rye Park community for your continued support and patience as we work towards operations in mid 2024.

Wind Turbine Progress

With the end of the year fast approaching we now have 50 turbines installed and ready for commissioning.

End-of-year Shutdown

The construction team will be taking a well deserved break over the end of year with site shut from the 22nd of December 2023 and re-opening on the 8th of January 2024. No deliveries or construction will take place over this period although you may see some movements from our turbine technicians as they continue to monitor the performance of the installed turbines.

OSOM deliveries to extend into 2024

Following the end of year break, OSOM movements will extend into early 2024 as we complete the last couple of loads. We've already got 83% of the components on site so we are planning to complete these deliveries as quickly as is feasible. We appreciate your patience with these delays and will let you know as soon as we officially complete the last deliveries.

Oversize-Overmass (OSOM) wind turbine deliveries

Turbine component deliveries continue Monday through Saturday. OSOM deliveries are now also using the main site entry.

Please allow extra time for your journey if travelling on the OSOM route in the morning. Tips for approaching an OSOM delivery:

- Reduce your speed and prepare to stop if necessary
- Be patient. Do not overtake, you will be given an opportunity to pass when it is safe
- Be prepared for unexpected wind buffeting when given the opportunity to pass
- Follow instructions given by the traffic escort

If you have any questions or concerns about the Project, please contact:

Tilt Renewables Site HSEC Manager Andrew Galland	0447 076 886
Zenviron Site Manager Bruce Cunningham	0409 656 159
Vestas Site Manager Jason Penny	0436 930 270

For any questions or feedback, please get in touch by calling: 1800 WE TILT (938 458)

Email: ryeparkwindfarm@tiltrenewables.com | Web: www.ryeparkwf.com.au

Postal Address: PO Box 16080 Collins St West, Melbourne Vic 8007



Sign up for updates by subscribing to the newsletter and construction updates via SMS

Use the QR code provided to sign up or contact us on 1800 WE TILT and we'll do it for you.