



Cattle grids and drainage pipe delivery



Marked off work areas along Castle Carey Rd

## Weekly Construction Update - #12 Dundonnell Wind Farm

15/04/2019

The Tilt Renewables team has commenced construction of the \$560 million Dundonnell Wind Farm located approximately 23km north-east of Mortlake, in the Western District of Victoria. AusNet Services have mobilised to the Mortlake industrial area and have commenced work on the 38km of 220kV transmission line and substation.

Construction activities on the Wind Farm are continuing well with the first six kilometres of Woorndoo-Streatham Road now sealed and pavement being installed on the final two kilometres. Within the wind farm boundary, the compound bench is now complete and ready for the installation of temporary facilities. Material deliveries continued to 'moove' through the site with cattle grids and drainage pipes arriving during the week.

Over at the Quarry it's business as usual, with the crushing and screening of rock material being transported throughout the wind farm.

Over on the Transmission Line works, transmission pole foundation works continued with six foundations poured and two more excavated during the week. Clearing and earthworks continued at the Blue Gums Substation.

**News Piece of the Week:** *"Castle Carey Road users may have noticed the orange flagging that has been recently installed in anticipation for construction activity. Please keep an eye out for the traffic controllers and other construction activity in these areas"*