



Access track progress



Foundation excavation (L) & Access tracks formation (R)

Weekly Construction Update - #22 Dundonnell Wind Farm

01/07/2019

The Tilt Renewables team is underway with constructing the \$560 million Dundonnell Wind Farm located approximately 23 kilometres north-east of Mortlake, in the Western District of Victoria. AusNet Services are constructing 38 kilometres of 220kV transmission line and a substation which will connect the wind farm to the electricity network.

On the Wind Farm, minor works on the public road upgrade of Woorndoo-Streatham Road were completed including remediation sealing on the northern 2.6 kilometres. Good weather conditions allowed crews to blast through civil works including, 3 completed hardstands, 8 completed foundation excavations and one foundation blasted due to the hard rock in the last week. Work fronts pushed into new areas with the continuation of earthworks on the access track network. Progress at the substation is ongoing with trenching, laying conduit and other civil works all pushing ahead. Business as usual at the Quarry.

At the Transmission Line worksite, 14 transmission poles have been erected and another 8 underway. 67 foundations poured. Boring machines are almost through the Castle-Carey Road section. Civil works at the Blue Gums Substation have commenced with bored pier foundations poured at the pad and the final rock layer laid on the access track.

News Piece of the Week: *“Castle Carey Rd has been temporarily closed to non-local traffic as of Tuesday 18th June in order to complete transmission line construction works and repair the damaged road surface. Please note traffic control will be in place”*

