



Bored Pile Foundation at Blue Gums Substation

Weekly Construction Update - #23

Dundonnell Wind Farm

08/07/2019

The Tilt Renewables team is underway with constructing the \$560 million Dundonnell Wind Farm located approximately 23 kilometres north-east of Mortlake, in the Western District of Victoria. AusNet Services are constructing 38 kilometres of 220kV transmission line and a substation which will connect the wind farm to the electricity network.

On the Wind Farm, minor works on the public road upgrade of Woorndoo-Streatham Road were completed including remediation sealing on the northern 2.6 kilometres. Civil works progressed including, 3 completed hardstands, 11 completed foundation excavations and the continuation of earthworks on the access track network. Crews have been moored to the laydown pad, working away at assembling anchor bolt cages in anticipation for foundation steel tying works. Progress at the substation is ongoing with trenching, laying conduit and foundations expected in the coming weeks. Business as usual at the Quarry.

At the Transmission Line worksite, 69 foundations poured, 14 transmission poles have been erected and another 8 underway. Boring machines are almost through the Castle-Carey Road section. Civil works at the Blue Gums Substation are continuing with foundations for the substation structures poured and the final rock layer laid on the access track.

News Piece of the Week: *“Castle Carey Rd has been temporarily closed to non-local traffic as of Tuesday 18th June in order to complete transmission line construction works and repair the damaged road surface. Please note traffic control will be in place”*

