

Weekly Construction Update - #25

Dundonnell Wind Farm

The Tilt Renewables team is underway with constructing the \$560 million Dundonnell Wind Farm located approximately 23 kilometres north-east of Mortlake, in the Western District of Victoria. AusNet Services are constructing 38 kilometres of 220kV transmission line and a substation which will connect the wind farm to the electricity network.

Civil works continued at several work fronts across the wind farm site. Cut to fill earthworks for access tracks and hardstands is progressing well. 5 hardstands have been prepared, 14 turbine foundation excavations have been completed with 5 of those now ready for the placement of reinforcing steel. Production of gravel and rock products continued at the Quarry.

At the Transmission Line worksite, stringing of the first ~5km section was undertaken with the assistance of a helicopter. 76 foundations have been poured and 28 transmission poles have been erected. Access and foundation works are progressing along Mortlake-Ararat Road and will continue next week, please keep an eye out for the traffic controls that will be in place. Civil works at the Blue Gums Substation are continuing.

News Piece of the Week: *“The onsite concrete batch plant has been commissioned ahead of the upcoming foundation pours. The onsite plant not only helps with delivery times and quality, but will keep more than 8,000 concrete trucks off the local road network.”*



Concrete batch plant

