

# Rye Park Wind Farm Construction Update



**24 January 2022**

*Construction Updates are released fortnightly and include a summary of construction works undertaken and a look-ahead of upcoming works.*

Tilt Renewables' construction contractor Zenviron (and their subcontractors) are finalising the construction of the three site entry points and the temporary compound bench earthworks. Zenviron will continue to mobilise temporary compound sheds and associated compound infrastructure in anticipation of the temporary compound being available over the coming month. Over the next couple of weeks the ARDG quarries will commence supplying gravel to continue with capping of the main access track and remainder of the temporary compound and batch plant bench.

The upgrades to Grassy Creek Rd will continue with arborists trimming/removing vegetation and road crews ripping and compacting the existing road surface. These works will continue from the northern-most access point towards Rye Park.

## Boorowa Road Works

Works on the Boorowa bypass will continue with ripping and compacting existing surfaces and lime stabilisation of already worked sections. The contractors will commence installing erosion and sediment controls along Boorowa/Rye park Rd.

Road users should expect minor delays and diversions while the road works are being undertaken along Grassy Creek Rd and Boorowa bypass. If travelling along these routes, please be mindful of the works and follow traffic control directives.



**If you have any questions  
or concerns, please  
contact:**

Tilt Renewables - Site  
HSEC Manager: Andrew  
Galland - 0447 076 886, or  
  
Zenviron - Site Manager:  
Mark Cha - 0460 290 262

*Image: Works on the Boorowa  
Bypass.*



For any questions or feedback, please get in touch by calling: **1800 WE TILT** (938 458)

Email: [ryeparkwindfarm@tiltrenewables.com](mailto:ryeparkwindfarm@tiltrenewables.com) | Web: [www.ryeparkwf.com.au](http://www.ryeparkwf.com.au)

Postal Address: PO Box 16080 Collins St West, Melbourne Vic 8007

**Sign up for updates by subscribing to the newsletter and construction updates via SMS**

Use the QR code provided to sign up or contact us on 1800 WE TILT and we'll do it for you.

You can text us too! Text +61 480 096 779 if you have any questions and we'll give you a call back.