

# Rye Park Wind Farm Construction Update



**21 February 2022**

*Construction Updates are released fortnightly and include a summary of construction works undertaken and a look-ahead of upcoming works.*

Tilt Renewables' construction contractor Zenviron (and their subcontractors) are continuing with internal earthworks, building the access track from the temporary compound to the southern substation. The internal civil works are also continuing in the northern work area, inside Site Entry 2. Works on the temporary site office have almost been completed with contractors expected to move from the Rye Park Community Hall to the temporary compound during the week of 21/02/22. The ARDG quarries will continue supplying gravel to cap the main access track and the remainder of the temporary compound laydown areas, and batch plant bench.

**Grassy Creek Road Works:** Works on Grassy Creek Rd will continue with the installation of pavement and road side drainage including culverts and associated scour protection. Finished sections of Grassy Creek Rd are also being progressively rehabilitated. These works continue to head south towards the Rye Park village.

**Boorowa Road Works:** Works on the Boorowa bypass will continue with gravel sealing of already worked sections from Trucking Yard Rd through to Dillon/Long St. The formation of the OSOM intersection at Dillon/Long St will continue. It is anticipated that during the first week of March sealing of the gravelled sections will commence.

**Dalton Road Works:** Commencing Tuesday 22/02/22, a patching repair crew will begin repairing potholes along Dalton Rd. **Road users should still expect minor delays and diversions while the road works are being undertaken along Grassy Creek Rd, Dalton Rd, Boorowa bypass and Boorowa/Rye Park Rd. If travelling along these routes, please be mindful of the works and follow traffic control directives and enforceable road work speed limits.**

**If you have any questions or concerns, please contact:**

Tilt Renewables - Site  
HSEC Manager: Andrew  
Galland - 0447 076 886, or

Zenviron - Site Manager:  
Mark Cha - 0460 290 262



*Image: Works along Dillon Street, Boorowa bypass.*



For any questions or feedback, please get in touch by calling: **1800 WE TILT** (938 458)  
Email: [ryeparkwindfarm@tiltrenewables.com](mailto:ryeparkwindfarm@tiltrenewables.com) | Web: [www.ryeparkwf.com.au](http://www.ryeparkwf.com.au)  
Postal Address: PO Box 16080 Collins St West, Melbourne Vic 8007

**Sign up for updates by subscribing to the newsletter and construction updates via SMS**

Use the QR code provided to sign up or contact us on 1800 WE TILT and we'll do it for you.

You can text us too! Text +61 480 096 779 if you have any questions and we'll give you a call back.