

Rye Park Wind Farm Construction Update



21 March 2022

Construction Updates are released fortnightly and include a summary of construction works undertaken and a look-ahead of upcoming works.

Tilt Renewables' construction contractor Zenviron (and their subcontractors) are continuing with building the Rye Park Wind farm project including the main access track from the temporary compound to the southern substation. Internal civil works are also continuing in the northern and middle section inside the three site entry points. The ARDG quarries will continue supplying gravel to cap the internal access tracks, compound laydowns and batch plant bench.

Grassy Creek Road Works: Works on Grassy Creek Rd continue to progress with approximately 4.5km gravel capped and 700m two-coat sealed to date. Installation of gravel pavement and roadside drainage continues. The replacement of the concrete causeway continues and is projected to be completed in the following fortnight. Progressive rehabilitation of Grassy Creek Rd will also continue. The two-coat seal of finished gravel sections of Grassy Creek Rd will re-commence during week of 21/3/22.

Yass St, Rye Park: Works along Yass St (Rye Park village) continue with subgrade preparation and gravel placement. It is anticipated that the two-coat seal of Yass St will follow the completion of the sealing of Grassy Creek Rd.

Boorowa Road Works: Works on the Boorowa bypass continue with the completion of the OSOM intersection at Dillon/Long St. It is anticipated that during the week of 21/3/22 contractors will commence with the two-coat seal of the finished gravel sections commencing at Trucking Yard Rd and continuing onto Boorowa/Rye Park Rd. Long St/Boorowa-Rye Park Rd intersection works will continue. Ongoing maintenance and heavy patching is also anticipated along sections of Boorowa-Rye Park Rd.

Dalton Road: Commencement of repair works are anticipated to begin in the following fortnight. With current monitoring of road conditions being undertaken. During the last notice period Cooks Hill Rd and damaged gravel sections of Dalton Rd underwent a maintenance grade.

Road users should still expect minor delays and diversions while the road works are being undertaken along Grassy Creek Rd, Yass St, Dalton Rd, Boorowa bypass and Boorowa-Rye Park Rd. If travelling along these routes, please be mindful of the works and follow traffic control directives and enforceable road work speed limits.

If you have any questions or concerns, please contact:

Tilt Renewables - Site HSEC Manager: Andrew Galland - 0447 076 886, or Zenviron - Site Manager: Mark Cha - 0460 290 262



For any questions or feedback, please get in touch by calling: **1800 WE TILT** (938 458)

Email: ryeparkwindfarm@tiltrenewables.com | Web: www.ryeparkwf.com.au

Postal Address: PO Box 16080 Collins St West, Melbourne Vic 8007

Sign up for updates by subscribing to the newsletter and construction updates via SMS

Use the QR code provided to sign up or contact us on 1800 WE TILT and we'll do it for you.

You can text us too! Text +61 480 096 779 if you have any questions and we'll give you a call back.