

Rye Park Wind Farm Construction Update



Week commencing 13 June 2022

Construction Updates are released fortnightly and include a summary of construction works undertaken and a look-ahead of upcoming works.

The Tilt Renewables team and construction contractor Zenviron (and their subcontractors) are continuing with building the Rye Park Wind Farm (RPWF) project including the main access track from the temporary compound to the southern substation. Internal civil works are also continuing in the northern and middle sections inside the three site entry points. The ARDG quarries will continue supplying gravel to cap the internal access tracks, compound laydowns and batch plant bench.

Grassy Creek Road Works: Works on Grassy Creek Rd continue with the Pudman Creek bridge upgrade progressing slowly due to inclement conditions. Installation of roadside drainage continues with culverts and headwalls. It is anticipated that the Grassy Creek causeway bypass removal and remediation works will commence when the current weather system eases. Installation of road furniture and line marking to be completed in the current reporting period. Reinstatement of landowner access points to commence in this reporting period.

Boorowa Road Works: Rehabilitation works to continue through Boorowa with road furniture and line marking continuing along Boorowa/Rye Park Road with anticipation of works finishing in this reporting period. Ongoing maintenance will also continue along Boorowa/Rye Park Rd.

Dalton Road: The upgrade of Dalton Rd South off the main project entry will continue when the current weather system eases including ripping, recompacting and gravel placement. Flakney Creek causeway replacement has been completed with continuation of forming the approaches.

...continued on page 2.

Road users should still expect minor delays and diversions while the road works are being undertaken along Grassy Creek Rd, Yass St, Dalton Rd, Boorowa bypass and Boorowa-Rye Park Rd. If travelling along these routes, please be mindful of the works and follow traffic control directives and enforceable road work speed limits.

If you have any questions or concerns, please contact:
Tilt Renewables - Site HSEC Manager: Andrew Galland - 0447 076 886, or
Zenviron - Site Manager: Sasa Stegic - 0499 011 861



For any questions or feedback, please get in touch by calling: **1800 WE TILT** (938 458)

Email: ryeparkwindfarm@tiltrenewables.com | Web: www.ryeparkwf.com.au

Postal Address: PO Box 16080 Collins St West, Melbourne Vic 8007

Sign up for updates by subscribing to the newsletter and construction updates via SMS

Use the QR code provided to sign up or contact us on 1800 WE TILT and we'll do it for you.

You can text us too. Text +61 480 096 779 if you have any questions and we'll give you a call back.

Rye Park Wind Farm Construction Update



Week commencing 13 June 2022

Construction Updates are released fortnightly and include a summary of construction works undertaken and a look-ahead of upcoming works.

Cooks Hill Road: Tilt Renewables continues to work with Upper Lachlan Shire Council to finalise the design of the Cooks Hill Road upgrade. The final design is being developed to address key biodiversity and heritage constraints, whilst balancing road safety considerations. Both parties are working as a priority to finalise the design and undertake works as soon as practicable. Until such time the works are completed, the Project will continue to maintain the road.

Yass St, Rye Park: Works along Yass St (Rye Park village) continue to progress with the causeway works continuing in the current notice period. Yass St footpath concrete pours have finished with the topsoil reinstatement to continue along with the continuation of Yass St driveway tie-ins. *Progress photos included below.*

The Outpost food van stationed at the Rye Park Rec Grounds is well into their operations, continuing to sell coffee and food from 7am to 2pm.



For any questions or feedback, please get in touch by calling: **1800 WE TILT** (938 458)

Email: ryeparkwindfarm@tiltrenewables.com | Web: www.ryeparkwf.com.au

Postal Address: PO Box 16080 Collins St West, Melbourne Vic 8007

Sign up for updates by subscribing to the newsletter and construction updates via SMS

Use the QR code provided to sign up or contact us on 1800 WE TILT and we'll do it for you.

You can text us too. Text +61 480 096 779 if you have any questions and we'll give you a call back.