

Rye Park Wind Farm Construction Update



Week commencing 25 July 2022

Construction Updates are released fortnightly and include a summary of construction works undertaken and a look-ahead of upcoming works.

The Rye Park Wind Farm will help reduce Australia's carbon footprint while bringing investment and jobs to the region. We would like to thank the Rye Park and Boorowa community for their continued patience as we progress construction safely and as quickly as possible to reduce the extent of construction disruption

On site, we are progressing construction of the access tracks to the northern and southern substation benches as well as civil works inside the three site entry points including hardstand and foundation construction. The ARDG quarries are supplying gravel to cap the internal access tracks, compounds and laydowns. The northern batch plant is delivering concrete for foundation pours (see pictures overleaf). Two foundation pours are planned per week. Road users of Grassy Creek Rd should expect increased construction traffic between the two northern entry points during foundation pours.

Road users should expect minor delays and diversions while the road works are underway along Grassy Creek Rd, Yass St, Dalton Rd. Please be mindful of the works and follow traffic control directives and enforceable road work speed limits.

Grassy Creek Road Works: Works on Grassy Creek Rd continue with the Pudman Creek bridge upgrade progressing slowly due to the recent weather. Other works include the installation of roadside drainage with culverts and erosion protection and Grassy Creek causeway remediation. Reinstatement of landowner access points and repair works on the upgraded road section between the northern site access points also continue.

Grassy Creek Road Works: Grassy Creek Rd maintenance continues with the Pudman Creek bridge upgrade progressing slowly due to the recent weather. Other works include the installation of roadside drainage, erosion protection and Grassy Creek causeway remediation. Reinstatement of landowner access points and repair works on the upgraded road section between the northern site access points also continue.

Boorowa Road Works: Ongoing maintenance along Boorowa/Rye Park Rd will continue

Dalton Road: Line marking is planned for Dalton Rd South off the main project entry. Removal of windrowed material and driveway tie ins will continue. Maintenance works will continue on Dalton Road where heavy vehicles and high levels of wet weather have degraded the roadway



For any questions or feedback, please get in touch by calling: **1800 WE TILT** (938 458)

Email: ryeparkwindfarm@tiltrenewables.com | Web: www.ryeparkwf.com.au

Postal Address: PO Box 16080 Collins St West, Melbourne Vic 8007

Sign up for updates by subscribing to the newsletter and construction updates via SMS

Use the QR code provided to sign up or contact us on 1800 WE TILT and we'll do it for you.

You can text us too. Text +61 480 096 779 if you have any questions and we'll give you a call back.

Rye Park Wind Farm Construction Update



Week commencing 25 July 2022

Construction Updates are released fortnightly and include a summary of construction works undertaken and a look-ahead of upcoming works.

Cooks Hill Road: We are working with Upper Lachlan Shire Council to finalise the design of the Cooks Hill Road upgrade. The final design will address biodiversity and heritage constraints, whilst balancing road safety. We are seeking to undertake works as soon as practicable. In the meantime, the Project will continue to maintain the road.

Yass St, Rye Park: Works along Yass St (Rye Park village) continues with Yass St driveway tie-ins.

The Outpost food van stationed at the Rye Park Rec Ground is open selling coffee and food from 7am to 2pm. Trading days have changed - the van is now open Tuesday to Saturday (closed Monday and Sunday) be sure to drop in and say hello to Peter



Left to right: Concrete pour at the first wind turbine foundation

For any questions or feedback, please get in touch by calling: **1800 WE TILT** (938 458)

Email: ryeparkwindfarm@tiltrenewables.com | Web: www.ryeparkwf.com.au

Postal Address: PO Box 16080 Collins St West, Melbourne Vic 8007

Sign up for updates by subscribing to the newsletter and construction updates via SMS

Use the QR code provided to sign up or contact us on 1800 WE TILT and we'll do it for you.

You can text us too. Text +61 480 096 779 if you have any questions and we'll give you a call back.