

Rye Park Wind Farm Construction Update



Week commencing 8 August 2022

Construction Updates are released fortnightly and include a summary of construction works undertaken and a look-ahead of upcoming works.

The 396 MW Rye Park Wind Farm project is bringing investment and jobs to the region. Construction is disruptive so we are seeking to progress the works as quickly as possible with safety front of mind. We would like to thank the Rye Park community for your patience as we continue to review our construction methods for ways to further reduce the disruption.

On site, we are progressing construction of the access tracks to the northern and southern substation benches as well as internal civil works inside the three site entry points including hardstand and foundation construction. The ARDG quarries are supplying gravel to cap the internal access tracks, compounds and laydowns. The northern batch plant is now operational and delivering concrete for foundation pours. Reinforcement assembly is continuing for foundations with concrete pours scheduled to continue. It is anticipated that two foundation pours will occur this week. Local traffic on Grassy Creek Rd should expect increased construction traffic between the two northern entry points during foundation pours.

Road users should expect minor delays and diversions while the road works are underway along Grassy Creek Rd, Yass St, Dalton Rd. Please be mindful of the works and follow traffic control directives and enforceable road work speed limits.

Grassy Creek Road Works: Punch list works and maintenance on Grassy Creek Rd continue with the Pudman Creek bridge upgrade progressing slowly due to the recent weather. Reinstatement of landowner access points and repair works on the upgraded road section between the northern site access points also continue. Further areas on Grassy Creek Rd sustained flood damage during the wet weather event last week. Maintenance on these areas is scheduled to continue in this reporting period.

Boorowa Road Works: Ongoing maintenance along Boorowa/Rye Park Rd will continue

Dalton Road: Dalton Rd South off the main project entry line has been completed. Further areas on Dalton Rd degraded due to the frequency of heavy vehicles and the recent damaging wet weather event, maintenance on these areas is scheduled to continue in this reporting period.

Cooks Hill Road: We are working with Upper Lachlan Shire Council to finalise the design of the Cooks Hill Rd upgrade. The final design will address biodiversity and heritage constraints, whilst balancing road safety. We are seeking to undertake works as soon as practicable. In the meantime, the Project will continue to maintain the road.



For any questions or feedback, please get in touch by calling: **1800 WE TILT** (938 458)

Email: ryeparkwindfarm@tiltrenewables.com | Web: www.ryeparkwf.com.au

Postal Address: PO Box 16080 Collins St West, Melbourne Vic 8007

Sign up for updates by subscribing to the newsletter and construction updates via SMS

Use the QR code provided to sign up or contact us on 1800 WE TILT and we'll do it for you.

You can text us too. Text +61 480 096 779 if you have any questions and we'll give you a call back.

Rye Park Wind Farm Construction Update



Week commencing 8 August 2022

Construction Updates are released fortnightly and include a summary of construction works undertaken and a look-ahead of upcoming works.

Yass St, Rye Park: Works along Yass St (Rye Park village) continue, with Yass St driveway tie-ins.

The Outpost food van stationed at the Rye Park Rec Ground is open selling coffee and food from 7am to 2pm. Trading days have changed - the van is now open Tuesday to Saturday (closed Monday and Sunday).

New items on the menu: hot chips, hash browns, a Portuguese chicken burger and more. Be sure to drop in and say hello to Peter while enjoying a freshly ground coffee ☕



Left to right: Third foundation pour at A12 and access track construction works at CA3.

For any questions or feedback, please get in touch by calling: **1800 WE TILT** (938 458)

Email: ryeparkwindfarm@tiltrenewables.com | Web: www.ryeparkwf.com.au

Postal Address: PO Box 16080 Collins St West, Melbourne Vic 8007

Sign up for updates by subscribing to the newsletter and construction updates via SMS

Use the QR code provided to sign up or contact us on 1800 WE TILT and we'll do it for you.

You can text us too. Text +61 480 096 779 if you have any questions and we'll give you a call back.