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Weekly Construction Update - # 41

Dundonnell Wind Farm

The Tilt Renewables team is underway with constructing the $560 million Dundonnell Wind Farm located 

approximately 23km north-east of Mortlake, in the Western District of Victoria. AusNet Services are 

constructing 38km of 220kV transmission line and a substation which will connect the wind farm to the 

electricity network.

Crews took a well-deserved break over the Melbourne Cup weekend with progress picking up again later 

in the week. Following the arrival of more hubs and tower sections, we can now Vow and Declare that the 

first tower section has been lifted into place. Large pre-erection cranes were used to stand the base tower 

section, with the remaining tower section lifts to follow. Civil works continued with a total of 35 turbine 

foundations poured and 10 more excavations complete. 40 hardstands have been constructed and the 

access track network has now pushed into the northern section of the wind farm. Production of gravel and 

rock products continue at the quarry.

The transmission line crews have now poured 112 pole foundations and 88 transmission poles have been 

erected. Poles are continuing to be erected along Mortlake-Ararat Road with traffic management in effect. 

You may experience delays of up to 15 minutes during this time. As more sections of poles start standing 

upright, stringing works will follow over the coming months. The timing for this activity is weather 

dependent.

Drivers may also notice traffic control in place around the site including along Castle Carey Road, 

Mortlake-Ararat Road and Nine Mile Lane. There are ongoing road works across the area to ensure roads 

are maintained in good condition. This may cause some additional traffic delays. The project teams will 

continue to work closely with landowners and other stakeholders to ensure information is shared about the 

upcoming construction works and to make every effort to schedule works to minimise impacts on cropping 

and grazing activities where possible.

News piece of the Week: “Following the erection of the base tower section, four more tower sections, 

the turbine hub, drivetrain and 3 blades, all form part of the turbine lifting and assembly activities.”Transmission poles up along Castle-Carey Rd

Standing of the first tower base section
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