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Weekly Construction Update - # 43

Dundonnell Wind Farm
The Tilt Renewables team is underway with constructing the $560 million Dundonnell Wind Farm located 

approximately 23km north-east of Mortlake, in the Western District of Victoria. AusNet Services are 

constructing 38km of 220kV transmission line and a substation which will connect the wind farm to the 

electricity network.

Turbine foundation construction continues to progress with a total of 39 turbine foundations poured, 13 

more excavations complete and steel fixing underway at multiple locations. The access track and cable 

networks continue to expand with 31.7km of track now complete and 14.6km of cable trenched and 

backfilled. Construction of the onsite substation, operations and maintenance facilities are ongoing. Pre-

erection works (assembly of first two tower sections) has commenced at the first 6 turbines in the 

southern most section of the wind farm. Following the arrival of the two main cranes, it has been noted 

that the brolga is no longer the largest crane in the area. The two 750-tonne cranes stand at a maximum 

height of approximately 120m and have commenced turbine installation. 

Large deliveries will continue over the next week and locals can expect to see tower sections, turbine 

components and blades on the roads heading up to the wind farm construction site. 

The transmission line crews have now poured 121 pole foundations and 99 transmission poles have 

been installed. With a large portion of the poles now up, the first ~9.5km of conductor and optic fibre has 

also been strung. Helicopter stringing is to continue over the next few weeks, however the timing for this 

activity is weather dependent. 

You may also notice traffic control in place around the site including along Castle Carey Road, Mortlake-

Ararat Road and Nine Mile Lane. There are ongoing road works across the area to ensure roads are 

maintained in good condition. This may cause some traffic delays.

News piece of the Week: “Helicopter stringing works include the stringing of four lines in total: the 3 

phases of conductor for power and one line of optic fibre for data and communication.”
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